



## MACON COUNTY ROAD AND BRIDGE DEPARTMENT

Report for the County Commission  
June 10 2013  
Regular Meeting

### **Bridges on County Road 9**

- The utilities agreement will be sent this week.

### **Bridge on County Road 22**

- Bridge has been moved to November.

### **Bridge on County Road 9**

- Bridge has been moved to next year.

### **Bridge on County Road 7**

- Bridge has been moved to next year.

### **Resurfacing of County Road 2, 22, 54, 56, 9 & 4**

- Paperwork and Plan work has begun for the above projects and they are proceeding. *Projection:*

### **Resurfacing of Boromville Road**

- Scheduled for the middle of July to complete this project.

### **Authorization to Advertise and Hire**

- Tractor Operator, Heavy Equipment Operator, and CDL Driver/Operator. *Replacement*

### **Municipalities**

- Tuskegee: Old Montgomery Highway is at Design for first review.
- Notasulga: East Main Street plans will go to state in two weeks for first review. *Projection: later part of year.*
- Shorter: Assisted with County Road 40 ATRIP application and it was turned in before deadline.