


MACON COUNTY ROAD AND BRIDGE DEPARTMENT

Report for the County Commission

09 May 2016

Regular Meeting

J.D. Smith, county engineer



Federal & State Aide Project(s) Update

- County Road 22 Bridge Replacement Project is ahead of schedule
- County Roads 69, 57, and 21 Resurfacing and Stripping Project is ahead of schedule
 - CR 69 waiting on permanent striping
 - CR 21 waiting on permanent striping
 - CR 57, some base failures occurred which are being repaired by county forces
- County Road 22 Resurfacing Project waiting on Pre-Con
- County Roads 9 and 4 Resurfacing Project waiting on Pre-Con
- County Road 97 Project PS&E, waiting on ALDOT for review.
- Federal Highway Administration (FHWA) projects due to floods
 - CR 59 Culvert Replacement Project, concur with bid award with ALDOT
 - CR 32 Bridge Replacement Project, approve to conduct Pre-Bid when plans are available
 - CR 2 Grade, Drain, Base Project, approve to conduct Pre-Bid when plans are available
 - CR 47 Pipe Replacement Project, waiting on pipe
- Federal Emergency Management Agency (FEMA) projects due to floods
 - Emergency Measures Project, is complete and awaiting reimbursement
 - Need to Complete Projects, 208 sites with the additional stand alone sites:
 - CR 32 Bridge Replacement Project
 - Red Creek Road Culvert Replacement Project
 - Radar Station Road Bridge Replacement Project
 - CR 67 Bridge Replacement Project
 - CR 67 Bridge Replacement Project
 - FEMA projects will be completed as written small will be small and large will be large
- National Resource Conservation (NRCS) projects due to floods
 - Will be receiving Statement of Work, then will review and approve, to then receive Notice to Proceed (to be able to begin work)

Operational items

- Change the speed limit on Tysonville Loop to 30 mph
- Change the speed limit on Tysonville Road to 30 mph
- Over 100 signed individuals are petitioning for CR 22 and Chewacla Creek Bridge to be named the "*Roosevelt "Roe" Levett Bridge*"
- With the increase amount of work due to the December Floods, approve use of overtime for department employees and approve additional hours per pay period for Direct Administrative Costs associated with the FEMA projects for Marlin King, George Sims, J.D. Smith, and Ann Watts according to projects.
- Approve the FEMA, FHWA, and NRCS funding to be deposited into FUND 113 and used for reimbursements for associated payroll, materials, equipment charges, and charges for any Federal Aide Project as directed by county engineer
- Request by the City of Tuskegee to assist with bush hogging the airport.
- Need Subdivision Regulations enacted